Caregiver Connect Chatbot

Willem Evanson
https://github.com/WillemEvanson

Sam Pope
https://github.com/SamPope11

Walt Wilber
https://github.com/WaldWober

Matthew Davis
https://github.com/dmdaviddavis

Christian Meraz-Santiago
https://github.com/cSantiago04

Sprint 2 Presentation

Project Focus

- Create a chatbot that Alabama residents can use for health and medical information

- Ensure the information is provided quickly, accurately, and securely

Sprint Goals

- Create a data dashboard for analyzing past conversations
- Improve the chat interface to better integrate and unify recently added features
- Host the application on Google cloud

Major Accomplishments & Security

Accomplishments

- Visual and accessibility improvements
- Initial implementation of frontend and backend data analysis dashboard
- Cloud hosting

Security

- Corrected cross-site scripting vulnerability
- Laid groundwork for Sprint 3 HTTPS implementation

Sponsor Feedback

- Requested addition of data analytics dashboard with NLP-powered search
- Expressed satisfaction with current progress
- Continues to provide new tasks as backlog is cleared

Priority Tasks for Sprint 3



Lessons Learned

Futureproofing

- Maintain modularity in code before it becomes a problem
- Anticipate the needs of future developers during development

Task Delegation

- Use more specific/granular backlog entries
- Merge work as soon as it’s complete to keep members in sync

Evaluation of Technology Used

- **Gemini AI**: Easy to work with and can allow for additional training with collected feedback.
- **Django**: Required effort to learn, but it has served its purpose. If starting from scratch, would have used GeoDjango.
- **Docker**: Had initial difficulties, but useful in developing and running our code.

Backlogs

To Do
Import CMS data to DB and update providers
Implement HTTPS
Response quality
Ratings over time
Create .env-gcloud-example

In Progress
Enhance logging
Clean codebase
Comment analysis
Data dashboard frontend
Resource failure rate

Completed Backlogs

Add feedback	16
Anticipate next question	14
Consider Gunicorn_conf.py need	0.5
Fix Docker issues	10
Fix README.md format	0.5
Complete admin.py update	2
Implement location tracking	8

TTS and speech recognition	18
Security/Medium fixes	1
Implement XSS security	1.5
Feedback analysis	7
Update docker-compose.gcloud.yml	11
Create .env-gcloud	1
UI Changes	3

Contributions by Team Member

Walt Wilber

- Correct CSRF and XSS Vulnerabilities
- Front end data dashboard

Christian Meraz-Santiago

- Improve visuals and accessibility of chat page
- Create frontend of data dashboard

Willem Evanson

- Build feedback metrics
- Develop natural language queries of past chats

Matthew Davis

- Host project on Google Cloud

Sam Pope

- Record backend feedback analytics

Live Demo